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Site Name: Verona Well Field
Project Number: 1725-012-01-10 0001 AL
Vehicle: SSP&A

SSID: 0551

EPA CERCLA ID: MID980793806

RPM: Kelly Poulos

Work Completed and arising issues (March 1 through March 31, 2022):

ou2

During this period, SSP&A performed water-level mapping tests, COC concentration trend statistics, and
plume mapping. SSP&A prepared for QA, conducted QA/QC, worked on the PowerPoint presentation
file for K. Poulos/D. Wilson, and finalized the PowerPoint presentation for EPA review. SSP&A
performed additional calculations in response to EPA comments, including calculations for water-level
mapping and hydraulic containment scenarios, updated the summary PowerPoint presentation, and
joined calls with EPA. SSP&A performed additional particle tracking calculations, prepared a summary
of the PowerPoint presentation updates, reviewed additional data, compiled material for review with EPA,
and joined a call with D. Wilson. SSP&A also updated the database, worked on spatial analysis/figures,
formatted data, worked on a data summary, and worked on trend summaries and maps. Finally, SSP&A
checked all calculations for consistency with the plume mapping dataset and prepared the monthly report.

Remaining Funding (February 11, 2020 through March 31, 2022):

Obligated Funds $100,000.00
Funds Used (OU2) $69,562.10
Remaining Funds $30,437.90
Non-obligated Funds Remaining $153,695.00

Forecasts of any potential new tasks:
None

Anticipated Delays or Issues affecting completion of tasks:
None

Task Status Table (February 11, 2020 through March 31, 2022)

Percent completion (estimate Estimated variation in effort needed to
Task # of work done versus what complete task (compared to approved
remains) Quote 09/29/2020)
2.1 25% None
2.2 0% None
2.3 25% None
2.5 0% None
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Percent completion (estimate Estimated variation in effort needed to
Task # of work done versus what complete task (compared to approved
remains) Quote 09/29/2020)
TOTAL 27% None

Note: Percent completion estimates are approximate and limited by uncertainty in the scope definition.
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Deliverable Schedule Table (February 11, 2020 through March 31, 2022)

Task # Name of Deliverable Input Received Completion Date
2.1 Mapping Hydraulic
Gradients
2/16/2021: Site documents received for review from EPA TBD
3/23/2021: Project Kickoff call (EPA & SSP&A)
2.2 Optimizing Groundwater Monitoring TBD
Network
2.3 Evaluating Remedy Effectiveness and 11/16/2021: Kickoff meeting for 5YR evaluations 11/16/2021
Remedial Progress 12/6/2021: Evaluations for 5-YR Review TBD
2.5 Review and Comment on Site Reports
3/23/2021: received annual monitoring report
Memo regarding Review of 2020 Annual Draft sent 6/30/21 with
Monitoring Report prepared by Progressive summary of differences excel
Engineering & Construction, Inc. (Progressive, file.
2021)
8/2/2021: response to EPA comments on sampling received 8/3/2021: recommendations
with question re: sampling plan from RPM sent via email
3 Status Reporting (Monthly) 15" of the month
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P00010 02/11/2021
Funding approved (obligated)
0001AL Verona Well Field $253,695 ($100,000)
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